
Technical Assistance (TA) Planning 
Process

FFY 2017—2018 

 Start Date: August 1, 2016
 End Date: September 2, 2016

 Start Date: September 6, 2016
 End Date: October 7, 2016

 Start Date: October 11, 2016
 End Date: October 28, 2016

 Start Date: October 31, 2016
 End Date: November 10, 2016

 Start Date: November 14, 2016
 End Date: November 30, 2016
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